

South Carolina Department of Public Safety
Office of Justice Programs
Juvenile Justice Grant Programs
Semi-Annual Progress Report

I. A. Interim X B. Final _____

1. Implementing Subgrantee: Small Town

Address: 10 Main Street, Small Town, SC 29299

2. Title of Project: Example Project

3. Grant Number: 1J99099 Grant Amount (Federal): \$50,000

Year of Funding (Circle one): 1st 2nd 3d & Final

4. Matching Contributions Received: Cash: _____ kind: _____

5. Period Covered by Report: 10/1/99 to 9/30/00

Date Project Implemented: 11/04/99

If not implemented, please explain: _____

6. Is technical assistance needed: No contact your coordinator (803) 896-8710
or toll-free at (800) 281-1691.

II. Performance Assessment

	<u>YES</u>	<u>NO</u>	<u>N/A</u>
A. Is the project on schedule?	<u>X</u>	_____	_____
B. Has the project experienced problems during the quarter?	<u>X</u>	_____	_____

If the project experienced problems, please attach a narrative answering the following questions:

1. What problem(s) arose?
2. Was corrective action necessary?
3. Was corrective action taken?
4. What was the corrective action?

C. Will the current rate of expenditure allow for full use of project funds by the expiration date of the subgrant period? _____ X _____

D. Will this project be continued using only state/local funds? _____ X _____

If no, explain. Requested position and funding from city council. Not supported for the coming year. If project success continues, we may be able to get approval next year or commercial sponsorship.

III. Statistical Information

Please complete the data tables for the three categories listed below. Do not put cumulative data in the table.

A. Total number of youth participating in the project.

Race/Sex	PROJECTED				ACTUAL				Total
	1st Qtr	2d Qtr	3rd Qtr	4th Qtr	1st Qtr	2d Qtr	3rd Qtr	4th Qtr	
African American males	15	15	30	25	0	18			18
African American females	8	8	16	10	0	6			6
White males	3	3	6	5	0	4			4
White females	2	2	4	3	0	2			2
Other males	0	0	0	0	0	0			0
Other females	0	0	0	0	0	0			0

B. From the category above, list the ages of only the disadvantaged youth.**

Age	PROJECTED				ACTUAL				Total
	1st Qtr	2d Qtr	3rd Qtr	4th Qtr	1st Qtr	2d Qtr	3rd Qtr	4th Qtr	
10 and under	0	0			0	0			0
11 through 13	23	40	40		0	20			20
14 through 17	3	5	3	2	0	4			5

C. If applicable, list the total number of adults or community participants.

Participant	PROJECTED				ACTUAL				Total
	1st Qtr	2d Qtr	3rd Qtr	4th Qtr	1st Qtr	2d Qtr	3rd Qtr	4th Qtr	
Adult/Community	10	10	20	20	2	15			15

D. COMMENTS: (Optional)

Project now exceeding target rate. Newspaper has run several favorable stories(copies attached).

**Disadvantaged youth includes, but is not limited to, females, minority youth, mentally retarded, and emotionally or physically handicapped youth. Should you include other categories, please identify and define disadvantaged youth for the other categories.

IV. Objective Narrative

List project objectives and indicate the progress (with supporting data) toward stated objectives in a narrative paragraph following each objective. These paragraphs should include activities and tasks accomplished during this reporting period. Also, indicate problems in accomplishing tasks in a timely manner. Use additional pages as needed.

Objective # 1. To reduce referrals of status offenses to court by 50% compared to the 20 cases referred during the year ended Dec 31, 1997.

Narrative: Five (5) cases referred to court first quarter because of late start and lack of alternatives. Despite hire lag, we were able to get three businesses to commit to providing meaningful work for the restitution cases. Only two cases to court second quarter with eight being diverted to alternative programs--four to arbitration and four to restitution.

Objective # 2. To pair 10 youth adjudicated delinquent for the first time with responsibly trained mentors who will commit to a minimum of monthly contact, resulting in a minimum of one mentor-delinquent contacts.

Narrative: Recruited five (5) mentors first quarter. Paired with delinquent youth resulting in two contacts during first reporting period.

Mentors recruited - 5
Mentors trained - 17
Paired with youth - 12
Contacts - 2

Objective #

Objective #

Narrative:

IMPLEMENTATION SCHEDULE

Page - 4 -

Implementation Tasks	Person Responsible	Implementation Proposed Time Frame (Proposed Quarters)				Implementation Actual Time Frame* (Actual Dates)			
		1st Qtr	2nd Qtr	3rd Qtr	4th Qtr	1st Qtr	2nd Qtr	3rd Qtr	4th Qtr
Hire grant personnel	Project Director	X				11/4/99			
Equipment procurement 40% complete	Project Director	X				12/30/99			
Survey of target population complete	Analyst	X				11/22/99			
Equipment procurement 60% complete	Project Director		X				3/30/00		
Action plan for summer camp approved by board	Project Director/ Board		X				1/14/00		
Ten mentors recruited	Volunteer recruiter	X				11/15/99			
20 mentors recruited; 10 trained and paired	Volunteer recruiter/ Project Director		X				2/25/00		
1st Qtr Report/Finance Report completed and mailed	Project Director Finance Director		X				1/15/00		
2d Qtr Report/Finance Report completed and mailed	Project Director Finance Director			X				4/15/00	
3d Qtr Report/Finance Report completed and mailed	Project Director Finance Director				X				
4th Qtr Report/Finance Report completed and mailed	Project Director Finance Director				Oct 00				

The implementation schedule is intended to give our office a proposed list of activities planned, when they are to be implemented, and the person responsible. Exact dates are not necessary in the "Implementation Proposed Time Frame" section. Please use an "X" to denote which quarter you plan to implement the activity. You shall use this schedule to report the actual activities, dates, etc. in the "Implementation Actual Time Frame" section when submitting your progress report after the grant is approved.